GOVERNMENT OF ANDHRA PRADESH
ABSTRACT

Panchayat Raj & Rural Development Department – PMGSY Phase X – Visakhapatnam District – Package No. AP 19 X 215 - Road from PR road to Chinnathammangula of Munchigaputtu (M) - Revised Administrative Sanction – Accorded - Orders – Issued.

PANCHAYAT RAJ & RURAL DEVELOPMENT (PROGS.II) DEPARTMENT

G.O.Rt.No.807 Dated:07.09.2016.
Read the following:-

1. GO.Ms.No.96, PR&RD (Progs.II) Dept., dt:16.03.2013.
2. From the E-in-C., PR., Hyd., Lr.No.AE/DEE-V/AP19X 215/ Chinnathammingula/VSP/2013,dt.13.06.2016.

<<<>>>

O R D E R:

In the G.O. first read above, orders were issued according administrative sanction for an amount of Rs.285.28 lakhs in respect of the work "Road from PR road to Chinnathammangula of Munchigaputtu (M)" in Visakhapatnam District under PMGSY Phase X.

2. In the reference second read above, the Engineer-in-Chief, Panchayat Raj, PMGSY, Hyderabad has requested the Government to accord revised administrative sanction for an amount of Rs.313.76 lakhs duly meeting the additional amount of Rs.19.705 lakhs from the savings in MoRD share of the works of the same batch/phase in the same district due to deviations and required additional amount of Rs.8.775 lakhs due to price escalation & agency allowance from State share as against the original administrative sanction of Rs.285.28 lakhs under PMGSY Phase X. The details are as follows:

S. No	Name of the work	OAS in lakhs			As per revision in lakhs			Amount to be adjusted from MoRD savings (Rs.in lakhs)	Amount required from GoAP (Rs.in lakhs)
		MoRD share	State share	Total	MoRD share	State share (PE + Agency allowance)	Total		
	Road from PR road to Chinnathammangula of Munchigaputtu (M) in Visakhapatnam District.	282.72	2.56	285.28	302.43	7.095 + 4.24 =11.335	313.76	19.705	8.775

3. Government, after careful examination of the proposal, hereby accord revised administrative sanction for an amount of Rs.3,13,76,000/- (Rupees Three Crores Thirteen lakhs and Seventy Six Thousand only) indicating GoI share of Rs.3,02,43,000/- (Rupees Three Crores Two lakhs and Forty Three thousand only) which includes additional commitment of Rs.19,70,500/- from the savings in MoRD share of works of the same batch/phase in the District, due to deviations and the State share of Rs.11,33,500/- (Rupees Eleven lakhs Thirty Three thousand and Five Hundred only) which includes additional State share of Rs.8,77,500/- due to price escalation and agency allowance as against the original administrative sanction of Rs.2,85,28,000/- in respect of the work "Road from PR road to Chinnathammangula of Munchigaputtu (M) in Visakhapatnam District under PMGSY Phase X.

(PTO)

4. The Engineer-in-Chief, Panchayat Raj Engineering Department, Andhra Pradesh, Hyderabad shall take further necessary action in the matter accordingly.

5. This Order issues with the concurrence of Finance (FMU-PR&RD, RWS) Department vide their U.O.No.46027/72/FMU-PR&RD/2016, dt.06.08.2016.

6. A Copy this Order is available on the internet and can be accessed at www.ap.gov.in/goir.

(BY ORDER AND IN THE NAME OF THE GOVERNOR OF ANDHRA PRADESH)

Dr.K.S.JAWAHAR REDDY
PRINCIPAL SECRETATY TO GOVERNMENT

To
The Engineer-in-Chief, Panchayat Raj, Andhra Pradesh, Hyderabad.
Copy to:
The Superintending Engineer, Panchayat Raj, Visakhapatnam District.
The District Treasury Officer, Visakhapatnam District.
The Accountant General, A.P. Hyderabad.
The PS to Min (PR, RWS& NREGS)
The PS to Prl. Secy (PR&RWS)
Sc/Sf.

//FORWARDED BY ORDER//

SECTION OFFICER